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The revised milestone schedule reflects the ongoing work with the Joint Task Force Transformation Initiative and the priorities established by the participating partners representing the Defense, 
Intelligence, and Civil communities of interest.  In certain situations, selected publications have been slightly delayed due to an adjustment in priorities. 

 

LEGEND:  1PD: Initial public draft; 2PD: Second public draft; 3PD: Third public draft; FPD: Final public draft; RVC: Revision cycle; JTF: Joint Task Force Transformation Initiative 

FIPS PUB 199:  Standards for Security Categorization of Federal Information and Information Systems 
FIPS PUB 200:  Minimum Security Requirements for Federal Information and Information Systems 
SP 800-18, Revision 2:  Guide for Developing Security Plans for Federal Information Systems and Organizations (3) 
SP 800-30, Revision 1:  Guide for Conducting Risk Assessments (1) (2)  
 
SP 800-37, Revision 1:  Guide for Applying the Risk Management Framework to Federal Information Systems: A Security Life Cycle Approach (2) 
SP 800-39:  Managing Information Security Risk: Organization, Mission, and Information Systems View (2) 

SP 800-53, Revision 4:  Recommended Security and Privacy Controls for Federal Information Systems and Organizations (2) (4) 

SP 800-53A, Revision 2:  Guide for Assessing the Security and Privacy Controls in Federal Information Systems and Organizations (2) (4) 

SP 800-59:  Guideline for Identifying an Information System as a National Security System 
SP 800-60, Revision 1:  Guide for Mapping Types of Information and Information Systems to Security Categories 
SP 800-137:  Information Security Continuous Monitoring (ISCM) for Federal Information Systems and Organizations 

(1)  Publication refocused to address only risk assessments. 
(2)  Publication developed as part of the Joint Task Force Transformation Initiative (DOD, ODNI, CNSS, and NIST). 
(3)  Publication delayed due to a change in priorities associated with other publications. 
(4)  Publication may or may not require a final public draft depending on the extent and nature of comments received during the public review cycle. 
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FIPS 199 Final                 
FIPS 200 Final                 
SP 800-18, Rev 2  Delayed RVC RVC RVC RVC RVC 1PD RVC FPD RVC Final 
SP 800-30, Rev 1   JTF  1PD RVC RVC RVC RVC FPD RVC Final         
SP 800-37, Rev 1   JTF Final                 
SP 800-39   JTF Final                 
SP 800-53, Rev 3  JTF  Final                 
SP 800-53, Rev 4  JTF  RVC RVC RVC IPD RVC RVC FPD RVC Final        
SP 800-53A, Rev 1   JTF Final                 
SP 800-53A, Rev 2   JTF          RVC RVC RVC 1PD RVC FPD RVC Final 
SP 800-59 Final                 
SP 800-60, Rev 1 Final                 
SP 800-137 Final                 
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